

Projects Approval Calendar For 2023-24

	Monday	Tuesday	Wednesday	Thursday	Friday
July	3 FPARs Due in Director Step	University Holiday	5	6	7 Presentation Drafts
	10	11	12 CF&PC Materials Due	13	14
	17	18	19	20 CF&PC (Sept B&P)*	21
	24	25	26	27	28
	31				
Aug		1 PAC Meeting	2 FPARs Due in Director Step	3	4
	7	8	9 CF&PC Materials Due	10	11 Presentation Drafts
	14	15	16 CF&PC (Sep/Oct B&P)*	17	18 B&P Items Due
	21	22	23 Status Reports Due	24	25 B&P Materials Due
	28	29	30 Trustee Map Due	31	
Sept					1 B&P Post Date
	University Holiday	5 PAC Meeting	6	7	8
	11 FPARs Due in Director Step	12	13	14 B&P Meeting	15 Presentation Drafts
	18	19	20 CF&PC Materials Due	21	22
	25 B&P Items Due	26	27	28 CF&PC (Oct B&P)*	29 Status Reports Due
Oct	2 B&P Materials Due	3 PAC Meeting	4 Trustee Map Due	5	6
	9 B&P Post Date	10 FPARs Due in Director Step	11	12	13 Presentation Drafts
	16	17	18 CF&PC Materials Due	19 B&P Meeting	20
	23	24	25	26 CF&PC (Dec B&P)*	27
	30	31 PAC Meeting			
Nov			1	2	3 FPARs Due in Director Step
	6	7	8	9	10 Presentation Drafts
	13 B&P Items Due	14 CF&PC Materials Due	15 B&P Materials Due	16	17 Status Reports Due
	20 PAC Meeting	21 CF&PC (Jan B&P)*	22 Trustee Map Due	University Holiday	University Holiday
	27 B&P Post Date	28 FPARs Due in Director Step	29	30	
Dec					1 Presentation Drafts
	4	5	6 CF&PC Materials Due	7 B&P Meeting	8
	11 PAC Meeting	12	13 CF&PC (Jan B&P)*	14	15
	18 FPARs Due in Director Step	19 B&P Items Due	20	21 Presentation Drafts	22
	University Holiday	University Holiday	University Holiday	University Holiday	University Holiday

	Monday	Tuesday	Wednesday	Thursday	Friday
Jan	University Holiday	2	3 CF&PC Materials Due	4 Status Reports Due	5 B&P Materials Due
	8	9 Trustee Map Due	10 CF&PC (Mar B&P)*	11	12
	University Holiday	16 B&P Post Date	17	18	19
	22	23 PAC Meeting	24	25 B&P Meeting	26
	29 FPARs Due in Director Step	30	31		
Feb				1	2 Presentation Drafts
	5	6	7 CF&PC Materials Due	8	9
	12	13	14	15 CF&PC (March B&P)*	16
	19	20 PAC Meeting	21	22 Presentation Drafts	23 B&P Items Due
	26 FPARs Due in Director Step	27	28	29	
March					1 Status Reports Due
	4 B&P Materials Due	5 Trustee Map Due	6 CF&PC Materials Due	7	8
	11 B&P Post Date	12	13 CF&PC (May B&P)*	14	15
	18	19 PAC Meeting	20	21 B&P Meeting	22
	25 FPARs Due in Director Step	26	27	28	29 Presentation Drafts
April	1	2	3 CF&PC Materials Due	4	5
	8	9	10 CF&PC (May B&P)*	11 PAC Meeting	12
	15 FPARs Due in Director Step	16	17	18	19 Presentation Drafts
	22	23	24 CF&PC Materials Due	25	26
	29 B&P Items Due	30			
May			1	2 CF&PC (May B&P)*	3 Status Reports Due
	6 B&P Materials Due	7	8 Trustee Map Due	9	10
	13 B&P Post Date	14	15	16	17
	20	21	22	23 B&P Meeting	24
	University Holiday	28 PAC Meeting	29	30	31
June	3 FPARs Due in Director Step	4	5	6	7 Presentation Drafts
	10	11	12 CF&PC Materials Due	13	14
	University Holiday	18	19	20 CF&PC (Sept B&P)*	21
	24	25	26	27	28

Capital Funding and Priorities Committee (CF&PC) Deadlines

PAC Meeting	Meeting to collect and formulate what projects will be on the CF&PC/B&P agenda
FPARs Due in Director Step	3:00pm SUBMISSION DEADLINE for FPAR's needing committee approval (Project Director step of eB FPAR process)
Presentation Drafts	CF&PC Powerpoint presentation Drafts Due to AVP of E&PM for review (F&CS Managed Projects)
CF&PC Materials Due	Final FPARs and Presentations must be placed in Box folder by COB
CF&PC	CF&PC Committee Meeting *all meetings are 1:00-3:00pm

Status Reports Due	Trustee Status Reports due to Jessie Dimick
Trustee Map Due	Trustee Map Update Due
B&P Items Due	Submission deadline of Agenda items for the B&P meeting to Carin Clark
B&P Materials Due	Presentation and other supporting materials Due to Carin Clark
B&P Post Date	Posting of Agenda, Trustee Reports, Trustee Map and Supporting materials to the Trustee Secure Site
B&P Meeting	Date of Buildings and Properties meetings